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ESTIMATE RUN 06/03/2008

ESTIMATE SUMMARY 08:22:13

CONTID: C15747         ESTIMATE NO: 0008 PROG 2005

PCN: 15747-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 07 SIGNAL - SH121/Layton & SH6/56TH PERCENT TIME:

PROJECT NO: SHE R600-284                  

FY 07 SIGNAL - SH121/Layton & SH6/56TH

NAME OF ROAD: Wadsworth/Layton & Colorado Blvd./56th

PROJECT COUNTIES: DENVER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 05/20/2008 DATE TIME STARTED 08/01/2007

5920 Lamar Street DATE LET 06/14/2007 DATE WORK BEGAN 08/01/2007

 DATE AWARDED 06/19/2007 DATE TIME STOPPED 05/21/2008

 DATE CONTRACT EXECUTED 07/09/2007 DATE ACCEPTED 05/21/2008

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 08/01/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 834,984.75 PARTICIPATING $ $ 11,570.30

AWARD PROJECT AMT: 734,582.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.67

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS60

92.33%

64,046.44

11,570.30

11,570.30

11,570.30

$

$

$

$

770,938.31

0.00

770,938.31

0.00

770,938.31

-11,018.73

0.00

759,919.58

0.00

AMOUNT DUE 759,919.58 11,570.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,570.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6

74.0
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PCN: 15747-BID    ESTIMATE RUN 06/03/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0008 08:22:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 0.000 0.000

LF  0.000 0.00

380.00000 0.000 0.00

202-00035  
 

0010 *REMOVAL OF MEDIAN COVER 64.000 64.000

SY  0.000 0.00

19.00000 64.000 1,216.00

202-00195  
 

0015 *REMOVAL OF SIDEWALK 188.000 188.000

SY  0.000 0.00

19.00000 188.000 3,572.00

202-00200  
 

0020 *REMOVAL OF CURB AND GUTTER 774.000 774.000

LF  0.000 0.00

9.00000 774.000 6,966.00

202-00203  
 

0025 *REMOVAL OF ASPHALT MAT 32.000 32.000

SY  0.000 0.00

42.00000 32.000 1,344.00

202-00220  
 

0030 REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

20.00000 3.000 60.00

202-00810  
 

0035 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

8,500.00000 1.000 8,500.00

202-00828  
 

0040 *REMOVAL OF GUARDRAIL TYPE 4 73.000 73.000

LF  0.000 0.00

50.00000 73.000 3,650.00

202-01140  
 

0045 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 656.000 656.000

CY  0.000 0.00

42.00000 656.000 27,552.00

203-00010  
 

0050 *BLADING 11.000 11.000

HOUR 0.000 0.00

250.00000 11.000 2,750.00

203-01500  
 

0055 *POTHOLING 59.000 59.000

HOUR 0.000 0.00

160.00000 59.000 9,440.00

203-01597  
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PCN: 15747-BID    ESTIMATE RUN 06/03/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0008 08:22:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 38.000 0.000

CY  38.000 3,800.00

100.00000 38.000 3,800.00

207-00205  
 

0065 *SILT FENCE 420.000 420.000

LF  0.000 0.00

2.50000 420.000 1,050.00

208-00020  
 

0070 *CHECK DAM 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

208-00040  
 

0075 *CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

225.00000 2.000 450.00

208-00045  
 

0080 *STORM DRAIN INLET PROTECTION (TYPE 1) 121.000 121.000

LF  0.000 0.00

90.00000 121.000 10,890.00

208-00051  
 

0085 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

208-00070  
 

0090 EROSION CONTROL SUPERVISOR 56.000 47.250

HOUR 7.000 630.00

90.00000 54.250 4,882.50

208-00205  
 

0095 *RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

4,700.00000 0.000 0.00

210-00001  
 

0100 RESET SIGN PANEL 10.000 10.000

EACH 0.000 0.00

500.00000 10.000 5,000.00

210-00815  
 

0105 RESET COORDINATION UNIT 1.000 1.000

EACH 0.000 0.00

470.00000 1.000 470.00

210-00870  
 

0105 MATERIAL ALLOWANCE COORDINATION UINIT 0.000

EACH 0.000 0.00

110.00000 0.000 0.00
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PCN: 15747-BID    ESTIMATE RUN 06/03/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0008 08:22:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *RESET GUARDRAIL TYPE 4 132.000 132.000

LF  0.000 0.00

50.00000 132.000 6,600.00

210-01140  
 

0115 *MODIFY MANHOLE 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

210-04015  
 

0120 *AGGREGATE BASE COURSE (CLASS 6) 250.530 250.530

TON 0.000 0.00

38.00000 250.530 9,520.14

304-06000  
 

0125 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.840 14.840

TON 0.000 0.00

108.00000 14.840 1,602.72

403-00720  
 

0130 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 270.000 270.000

TON 0.000 0.00

70.00000 270.000 18,900.00

403-33841  
 

0135 *EMULSIFIED ASPHALT (SLOW-SETTING) 29.000 29.000

GAL 0.000 0.00

5.00000 29.000 145.00

411-10255  
 

0140 *DRILLED CAISSON (36 INCH) 76.000 76.000

LF  0.000 0.00

186.00000 76.000 14,136.00

503-00036  
 

0145 DRILLED CAISSON (48 INCH) 42.000 42.000

LF  0.000 0.00

260.00000 42.000 10,920.00

503-00048  
 

0150 DRILLED CAISSON (54 INCH) 42.000 42.000

LF  0.000 0.00

340.00000 42.000 14,280.00

503-00054  
 

0155 FENCE (PLASTIC) 100.000 100.000

LF  0.000 0.00

2.00000 100.000 200.00

607-11525  
 

0160 *CONCRETE SIDEWALK 148.000 148.000

SY  0.000 0.00

45.00000 148.000 6,660.00

608-00000  
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PCN: 15747-BID    ESTIMATE RUN 06/03/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0008 08:22:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CONCRETE CURB RAMP 87.000 87.000

SY  0.000 0.00

135.00000 87.000 11,745.00

608-00010  
 

0170 *CURB AND GUTTER TYPE 2 (SECTION I-B) 216.000 216.000

LF  0.000 0.00

25.00000 216.000 5,400.00

609-21010  
 

0175 *CURB AND GUTTER TYPE 2 (SECTION II-B) 539.000 539.000

LF  0.000 0.00

25.00000 539.000 13,475.00

609-21020  
 

0180 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 368.000 368.000

SF  0.000 0.00

9.00000 368.000 3,312.00

610-00020  
 

0185 DELINEATOR (TYPE I) 12.000 12.000

EACH 0.000 0.00

50.00000 12.000 600.00

612-00001  
 

0190 *2 INCH ELECTRICAL CONDUIT (BORED) 2,794.000 2,790.000

LF  4.000 64.00

16.00000 2,794.000 44,704.00

613-00206  
 

0195 *3 INCH ELECTRICAL CONDUIT (BORED) 2,058.000 2,058.000

LF  0.000 0.00

19.00000 2,058.000 39,102.00

613-00306  
 

0200 PULL BOX (24"X36"X24") 2.000 2.000

EACH 0.000 0.00

575.00000 2.000 1,150.00

613-07023  
 

0205 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 8.000

EACH 0.000 0.00

400.00000 8.000 3,200.00

613-70250  
 

0210 SIGN PANEL (CLASS II) 93.000 93.000

SF  0.000 0.00

26.00000 93.000 2,418.00

614-00012  
 

0215 STEEL SIGN POST (2.5X2.5 INCH TUBING) 20.000 20.000

LF  0.000 0.00

16.00000 20.000 320.00

614-00220  
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PCN: 15747-BID    ESTIMATE RUN 06/03/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0008 08:22:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 PEDESTRIAN SIGNAL FACE (16) 16.000 16.000

EACH 0.000 0.00

360.00000 16.000 5,760.00

614-70117  
 

0220 MATERIAL ALLOWANCE PED SIGNAL FACES 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

0220 MATERIAL ALLOWANCE PED SIGNAL FACES 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

0225 TRAFFIC SIGNAL FACE (12-12-12) 39.000 39.000

EACH 0.000 0.00

600.00000 39.000 23,400.00

614-70336  
 

0225 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACES 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

0225 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACES 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

0230 TRAFFIC SIGNAL FACE (12-12-12-12-12) 7.000 7.000

EACH 0.000 0.00

920.00000 7.000 6,440.00

614-70560  
 

0230 MATERIAL ALLOWANCE TRAFFIC SIG FACE (12-12-12-12-12) 0.000

EACH 0.000 0.00

620.00000 0.000 0.00

0235 LOOP DETECTOR WIRE 7,446.000 7,446.000

LF  0.000 0.00

2.50000 7,446.000 18,615.00

614-72875  
 

0240 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

10.000 10.000

EACH 0.000 0.00

590.00000 10.000 5,900.00

614-72889  
 

0245 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

14,940.00000 1.000 14,940.00

614-81135  
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PCN: 15747-BID    ESTIMATE RUN 06/03/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0008 08:22:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 3.000

EACH 0.000 0.00

16,560.00000 3.000 49,680.00

614-81145  
 

0255 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 2.000 2.000

EACH 0.000 0.00

25,500.00000 2.000 51,000.00

614-81160  
 

0260 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

29,280.00000 1.000 29,280.00

614-81170  
 

0265 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

29,400.00000 1.000 29,400.00

614-81175  
 

0270 CONTROLLER (TYPE 170E-HC11) 2.000 2.000

EACH 0.000 0.00

23,910.00000 2.000 47,820.00

614-86246  
 

0270 MATERIAL ALLOWANCE CONTROLLER 0.000

EACH 0.000 0.00

14,775.00000 0.000 0.00

0275 *CONSTRUCTION SURVEYING 1.000 0.250

L S 0.000 0.00

5,300.00000 0.250 1,325.00

625-00000  
 

0280 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

30,400.00000 1.000 30,400.00

626-00000  
 

0285 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

2,000.00000 0.750 1,500.00

626-01000  
 

0290 *EPOXY PAVEMENT MARKING 5.000 3.000

GAL 2.000 880.00

440.00000 5.000 2,200.00

627-00005  
 

0295 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

350.00000 0.000 0.00

627-00012  
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PCN: 15747-BID    ESTIMATE RUN 06/03/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0008 08:22:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 80.000 0.000

SF  80.000 1,440.00

18.00000 80.000 1,440.00

627-30332  
 

0305 *FLAGGING 378.000 375.000

HOUR 3.000 90.00

30.00000 378.000 11,340.00

630-00000  
 

0310 *UNIFORMED TRAFFIC CONTROL 15.000 15.000

HOUR 0.000 0.00

90.00000 15.000 1,350.00

630-00003  
 

0315 *TRAFFIC CONTROL INSPECTION 110.000 110.000

DAY 0.000 0.00

120.00000 110.000 13,200.00

630-00007  
 

0320 *TRAFFIC CONTROL MANAGEMENT 78.000 77.000

DAY 1.000 530.00

530.00000 78.000 41,340.00

630-00012  
 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400

EACH 0.600 54.00

90.00000 6.000 540.00

630-80341  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 22.500

EACH 2.500 225.00

90.00000 25.000 2,250.00

630-80342  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500

EACH 0.500 45.00

90.00000 5.000 450.00

630-80343  
 

0340 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 144.000

SF  16.000 496.00

31.00000 160.000 4,960.00

630-80344  
 

0345 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 290.00

1,450.00000 2.000 2,900.00

630-80358  
 

0350 *DRUM CHANNELIZING DEVICE 50.000 45.000

EACH 5.000 250.00

50.00000 50.000 2,500.00

630-80360  
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PCN: 15747-BID    ESTIMATE RUN 06/03/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0008 08:22:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *TRAFFIC CONE 157.000 141.300

EACH 15.700 204.10

13.00000 157.000 2,041.00

630-80380  
 

0360 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000

DAY 0.000 0.00

300.00000 0.000 0.00

630-80520  
 

0365 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.100 1,800.00

18,000.00000 1.000 18,000.00

630-85040  
 

0370 F/A MINOR CONTRACT REVISIONS 59,413.940 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0375 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0380 F/A OBTAIN POWER FROM XCEL ENERGY 772.200 0.000

F A 772.200 772.20

1.00000 772.200 772.20

700-70074  
 

0385 F/A LANDSCAPING RESTORATION 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0390 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0395 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0410 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) SPAN WIRE POLE
(12 INCH)

1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

614-85312  
 

0415 EROSION LOG (12 INCH) EROSION LOG (12 INCH) 20.000 20.000

LF  0.000 0.00

22.00000 20.000 440.00

208-00002  
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PCN: 15747-BID    ESTIMATE RUN 06/03/2008

PROJECT: SHE R600-284                  ESTIMATE NO: 0008 08:22:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 INLET TYPE R  L 5 (5 FOOT) CMO - DRAINAGE CHANGES 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-19105  
 

0425 MANHOLE SLAB BASE (5 FOOT) CMO - DRAINAGE CHANGES 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-30005  
 

0430 24 INCH CORRUGATED STEEL PIPE CMO - DRAINAGE CHANGES 15.000 15.000

LF  0.000 0.00

295.00000 15.000 4,425.00

603-10240  
 

0435 REMOVAL OF STRUCTURE CMO - DRAINAGE CHANGES 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

202-00001  
 

0440 ADDED ITEM (LUMP SUM)/ CMO-DRAINAGE CHANGES, 
MOBILIZATION

1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

900-00014  
 

0445 ADDED ITEM (LUMP SUM)/ CMO - DRAINAGE CHANGES, ADMIN 
LOADING

1.000 1.000

L S 0.000 0.00

847.75000 1.000 847.75

900-00014  
 

CAT 0200 $11,570.30 746,938.31CURRENT AMT 810,984.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0400 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

23,000.00000 1.000 23,000.00

620-00002  
 

0405 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 24,000.00CURRENT AMT 24,000.00 $$

PROJECT TOTAL 11,570.30 $ 770,938.31CURRENT AMT 834,984.75 $$


